

Installation and Integration

1. Management

- 1.1 Management, F.G. Garcia, AD/PS, deputy A. Soha, ND/TSD-EG
- 1.2 Transportation Affairs, M. Dinnon, ND/TSD-EG
- 1.3 Safety Oversight, A. Aparicio, ES&H/DSO
- 1.4 Reviews, webmaster, F.G. Garcia, AD/PS
- 1.5 Layout, J. Tilmann, ND/TSD-EG

2. Warm Vessel

- 2.1 Mechanical Assembly, A. Stefanik, ND/TSD-EG
 - 2.1.1 Warm vessel roof, A. Stefanik
- 2.2 Survey, O'Sheg Oshinowo, PPD/Metrology
- 2.3 Detector Grounding L. Bagby, ND/TSD-OSG

3. Cold Vessel

- 3.1 Mechanical Assembly, A. Stefanik, ND/TSD-EG
- 3.2 Survey, O'Sheg Oshinowo, PPD/Metrology

4. Electronics, DAQ

- 4.1 Detector System Interlocks, TBD
- 4.2 DAQ installation, A. Fava, ND/NPD-SBN
- 4.3 TPC Electronics Installation, A. Fava, ND/NPD-SBN
- 4.4 Detector Grounding L. Bagby, ND/TSD-OSG

5. Commiss.

- 5.1 Warm Commissioning, CERN/INFN/FNAL
- 5.2 Cold Commissioning, CERN/INFN/FNAL
- 5.3 Beam Commissioning, CERN/INFN/FNAL

6. Cosmic Ray Tagger

- 6.1 Mounting, J. Tillman
- 6.2 Bottom modules, A. Schukraft, ND/NPD-SBN
- 6.3 Lateral modules, A. Schukraft, ND/NPD-SBN

7. Building, Infrastructure

- 7.1 Building Design, Construction, S. Dixon, AD/PIP-II
- 7.2 Building Outfitting, C. James, ND/NPD-SBN, S. Dixon, AD/PIP-II
- 7.3 Networking, Donatella Torretta, ND/TSD-OSG