
1.1 Management, F.G. Garcia, AD/PS, deputy A. Stefanik, ND/TSD-EG
1.2 Transportation Affairs, M. Dinnon, ND/TSD-EG

1.3 Safety Oversight,  A. Aparicio, ES&H

1.4 Reviews, webmaster, F.G. Garcia, AD/PS

7.2 Electrical Systems, S. Dixon, AD/PIP-II

7.1 Building Design, Construction, S. Dixon, AD/PIP-II

2.2 Survey, O’Sheg Oshinowo, PPD/Metrology

3.1 Mechanical Assembly, A. Stefanik, ND/TSD-EG

1.5 Layout, J. Tilmann, ND/TSD-EG

3.2 Survey, O’Sheg Oshinowo, PPD/Metrology

4.1 Detector System Interlocks,  TBD

4.2 DAQ installation , A. Fava, ND/NPD-SBN
4.3 TPC Electronics Installation, A. Fava, ND/NPD-SBN

7.3 Networking TBD

5. Commiss.
5.1 Warm Commissioning, CERN/INFN/FNAL

5.2 Cold Commissioning, CERN/INFN/FNAL

5.3 Beam Commissioning, CERN/INFN/FNAL
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7. Building, 
Infrastructure

3. Cold Vessel

2.1.1 Warm vessel roof, A. Stefanik2.1 Mechanical Assembly, A. Stefanik, ND/TSD-EG

4.4 Detector Grounding L. Bagby, ND/TSD-OSG

4. Electronics, 
DAQ

2.3 Detector Grounding L. Bagby, ND/TSD-OSG

1. Management

2. Warm Vessel

6.2 Bottom modules, A. Schukraft, ND/NPD-SBN

6.3 Lateral modules, A. Schukraft, ND/NPD-SBN

Installation 
and 

Integration

6.1 Mounting, TBD
6. Cosmic Ray 
Tagger


